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ESTIMATE RUN 09/11/2010

ESTIMATE SUMMARY 13:54:48

CONTID: C16417         ESTIMATE NO: 0003 PROG 2005

PCN: 16417-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225: MISSISSIPPI - 2ND WIDEN PERCENT TIME:

PROJECT NO: IM 2254-074                   

I-225: Mississippi  Ave to 2nd Ave. Widening

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/31/2010 DATE TIME STARTED 06/07/2010

P. O. BOX 4356 DATE LET 04/29/2010 DATE WORK BEGAN 06/07/2010

 DATE AWARDED 05/18/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/02/2010 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/07/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,982,144.51 PARTICIPATING $ $ 1,327,087.49

AWARD PROJECT AMT: 20,293,515.37 NON-PARTICIPATING 30,155.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 27,927.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,379.80

SECURITIES ENCUMBERED 29,379.80

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.82

CALENDAR DAYS

CALENDAR DAYS

13.92%

19,783,588.57

1,357,243.39

1,385,171.11

1,385,171.11

$

$

$

$

3,168,400.04

30,155.90

3,198,555.94

27,927.72

3,226,483.66

-73,281.67

73,281.67

3,226,483.66

0.00

AMOUNT DUE 3,226,483.66 1,385,171.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,385,171.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0 TIME ALLOW: 385

ORIG TIME ALLOW: 385
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.500

0.000

201-00000  
 

1.000

L S 

47,088.06000 23,544.030.500

0.00

0010 *TREE TRIMMING 0.000

0.000

202-00008  
 

100.000

HOUR

73.05000 0.000.000

0.00

0015 *REMOVAL OF TREE 1.000

0.000

202-00010  
 

11.000

EACH

280.72000 280.721.000

0.00

0020 *REMOVAL OF INLET 0.000

1.000

202-00019  
 

44.000

EACH

187.06000 187.061.000

187.06

0025 *REMOVAL OF MANHOLE 0.000

2.000

202-00021  
 

19.000

EACH

187.06000 374.122.000

374.12

0030 *REMOVAL OF PIPE 48.000

256.000

202-00035  
 

12,149.000

LF  

8.07000 2,453.28304.000

2,065.92

0035 *REMOVAL OF DELINEATOR 66.000

29.000

202-00090  
 

250.000

EACH

9.46000 898.7095.000

274.34

0040 *REMOVAL OF CURB 0.000

2,366.000

202-00201  
 

3,650.000

LF  

3.26000 7,713.162,366.000

7,713.16

0045 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

198.000

LF  

3.26000 0.000.000

0.00

0050 *REMOVAL OF CONCRETE PAVEMENT 0.000

5,013.000

202-00210  
 

44,133.000

SY  

4.49000 22,508.375,013.000

22,508.37

0055 *REMOVAL OF CONCRETE PAVEMENT (SPECIAL) 0.000

0.000

202-00212  
 

1,716.000

SY  

8.79000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 7,839.000

23,875.000

202-00220  
 

64,621.000

SY  

2.64000 83,724.9631,714.000

63,030.00

0065 *REMOVAL OF PAVEMENT MARKING 12,462.000

2,538.000

202-00250  
 

15,000.000

SF  

0.91000 13,650.0015,000.000

2,309.58

0070 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

23.000

EACH

202.82000 0.000.000

0.00

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

1.000

202-00805  
 

2.000

EACH

3,134.17000 3,134.171.000

3,134.17

0080 *REMOVAL OF GROUND SIGN 5.000

12.000

202-00810  
 

17.000

EACH

227.83000 3,873.1117.000

2,733.96

0085 *REMOVAL OF SIGN PANEL 0.000

2.000

202-00821  
 

34.000

EACH

62.60000 125.202.000

125.20

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

1,521.12000 0.000.000

0.00

0095 REMOVAL OF IMPACT ATTENUATOR 2.000

0.000

202-00895  
 

3.000

EACH

2,573.37000 5,146.742.000

0.00

0100 *REMOVAL OF FENCE 675.000

2,145.000

202-01000  
 

4,245.000

LF  

3.45000 9,729.002,820.000

7,400.25

0105 *REMOVAL OF SOUND BARRIER FENCE 0.000

0.000

202-01020  
 

3,900.000

LF  

9.01000 0.000.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 3 1,094.000

3,591.000

202-01130  
 

9,617.000

LF  

2.12000 9,932.204,685.000

7,612.92
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GUARDRAIL TYPE 4 810.000

0.000

202-01140  
 

1,520.000

LF  

23.68000 19,180.80810.000

0.00

0120 *PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

184.56000 0.000.000

0.00

0125 *ABANDON WELL 0.000

0.000

202-04100  
 

24.000

EACH

2,559.57000 0.000.000

0.00

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,418.000

10,775.000

203-00010  
 

222,765.000

CY  

6.05000 194,767.6532,193.000

65,188.75

0135 *PROOF ROLLING 0.000

0.000

203-01100  
 

200.000

HOUR

72.33000 0.000.000

0.00

0140 *BACKHOE 0.000

0.000

203-01510  
 

50.000

HOUR

129.45000 0.000.000

0.00

0145 *COMBINATION LOADER 0.000

0.000

203-01594  
 

50.000

HOUR

64.22000 0.000.000

0.00

0150 *POTHOLING 39.000

62.000

203-01597  
 

200.000

HOUR

204.82000 20,686.82101.000

12,698.84

0155 *SWEEPING (WITH PICKUP BROOM) 7.000

57.000

203-01622  
 

200.000

HOUR

121.69000 7,788.1664.000

6,936.33

0160 *STRUCTURE BACKFILL (FLOW-FILL) 26.000

0.000

206-00065  
 

600.000

CY  

91.73000 2,384.9826.000

0.00

0165 *TOPSOIL 1,197.000

1,197.000

207-00205  
 

11,971.000

CY  

7.39000 17,691.662,394.000

8,845.83
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EROSION LOG (12 INCH) 146.000

153.000

208-00002  
 

13,152.000

LF  

3.13000 935.87299.000

478.89

0175 *SILT FENCE 948.000

740.000

208-00020  
 

4,000.000

LF  

0.94000 1,586.721,688.000

695.60

0180 *CONCRETE WASHOUT STRUCTURE 2.000

2.000

208-00045  
 

5.000

EACH

544.80000 2,179.204.000

1,089.60

0185 *STORM DRAIN INLET PROTECTION 36.000

14.000

208-00050  
 

345.000

EACH

182.79000 9,139.5050.000

2,559.06

0190 *STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

20.000

EACH

1,224.56000 4,898.244.000

0.00

0195 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 29.000

62.000

208-00103  
 

1,500.000

HOUR

36.56000 3,326.9691.000

2,266.72

0200 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 12.000

6.000

208-00105  
 

1,500.000

HOUR

52.23000 940.1418.000

313.38

0205 *EROSION CONTROL SUPERVISOR 37.000

22.000

208-00206  
 

385.000

DAY 

200.81000 11,847.7959.000

4,417.82

0210 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00510  
 

1.000

L S 

18,083.63000 0.000.000

0.00

0215 *RESET OVERHEAD SIGN STRUCTURE 0.000

0.000

210-00805  
 

1.000

EACH

2,155.13000 0.000.000

0.00

0220 *RESET VARIABLE MESSAGE SIGN 0.000

0.500

210-00820  
 

1.000

EACH

2,155.13000 1,077.570.500

1,077.57
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY FENCE 0.000

0.000

210-01001  
 

325.000

LF  

1.57000 0.000.000

0.00

0230 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

22.000

ACRE

469.58000 0.000.000

0.00

0235 *SOD 0.000

0.000

212-00050  
 

20,729.000

SF  

1.83000 0.000.000

0.00

0240 *MULCHING (SPECIAL) 0.000

0.000

213-00001  
 

264.000

TON 

106.07000 0.000.000

0.00

0245 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

22.000

ACRE

573.93000 0.000.000

0.00

0250 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

350.000

CF  

6.78000 0.000.000

0.00

0255 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

183.000

CF  

2.61000 0.000.000

0.00

0260 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,200.000

LB  

1.93000 0.000.000

0.00

0265 *SOIL BINDER 1.500

0.300

213-00100  
 

11.000

ACRE

469.58000 845.241.800

140.87

0270 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000

0.000

214-00225  
 

11.000

EACH

412.18000 0.000.000

0.00

0275 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

93.000

EACH

32.87000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

25,227.000

SY  

1.30000 0.000.000

0.00

0285 *SOIL RETENTION MAT (CELLULAR) 0.000

0.000

216-00045  
 

25,201.000

SY  

53.13000 0.000.000

0.00

0290 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

50.000

HOUR

93.92000 0.000.000

0.00

0295 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

30.000

HOUR

75.30000 0.000.000

0.00

0300 *HEALTH AND SAFETY OFFICER 0.000

2.000

250-00110  
 

10.000

HOUR

100.40000 200.802.000

200.80

0305 HYDRATED LIME 0.000

0.000

307-00000  
 

3,563.000

TON 

139.32000 0.000.000

0.00

0310 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000

0.000

307-00212  
 

143,962.000

SY  

2.22000 0.000.000

0.00

0315 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 486.560

0.000

403-00720  
 

486.560

TON 

87.83000 42,734.56486.560

0.00

0320 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

4,374.000

TON 

42.04000 0.000.000

0.00

0325 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

761.000

TON 

63.09000 0.000.000

0.00

0330 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,383.000

GAL 

2.60000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

13,952.000

SY  

29.70000 0.000.000

0.00

0340 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 0.000

0.000

412-01020  
 

1,000.000

SY  

32.84000 0.000.000

0.00

0345 *CONCRETE PAVEMENT (13 INCH) 0.000

0.000

412-01300  
 

115,325.000

SY  

26.83000 0.000.000

0.00

0350 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000

0.000

412-01325  
 

2,000.000

SY  

32.57000 0.000.000

0.00

0355 *GEOTEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

281.000

SY  

3.00000 0.000.000

0.00

0360 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

91.000

LF  

347.90000 0.000.000

0.00

0365 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

173.000

LF  

424.96000 0.000.000

0.00

0370 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

56.000

LF  

478.23000 0.000.000

0.00

0375 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

125.000

CY  

42.37000 0.000.000

0.00

0380 CONCRETE SLOPE AND DITCH PAVING 0.000

69.000

507-00000  
 

133.000

CY  

250.37000 17,275.5369.000

17,275.53

0385 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

21.000

CY  

253.52000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE CLASS B 0.000

71.750

601-01000  
 

287.000

CY  

257.25000 18,457.6971.750

18,457.69

0395 *REINFORCING STEEL 0.000

3,208.000

602-00000  
 

12,832.000

LB  

0.98000 3,143.843,208.000

3,143.84

0400 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01155  
 

8.000

LF  

32.96000 0.000.000

0.00

0405 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000

0.000

603-01185  
 

3,490.000

LF  

33.00000 792.0024.000

0.00

0410 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000

144.000

603-01245  
 

2,059.000

LF  

39.36000 6,297.60160.000

5,667.84

0415 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01365  
 

322.000

LF  

64.89000 0.000.000

0.00

0420 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

328.000

603-01485  
 

2,429.000

LF  

91.61000 30,048.08328.000

30,048.08

0425 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01545  
 

3,225.000

LF  

115.14000 0.000.000

0.00

0430 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,048.000

940.000

603-01605  
 

2,313.000

LF  

144.52000 287,305.761,988.000

135,848.80

0435 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

817.24000 0.000.000

0.00

0440 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

8.000

EACH

2,378.56000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE C (SPECIAL) 0.000

0.750

604-00350  
 

5.000

EACH

11,830.66000 8,873.000.750

8,873.00

0450 *OUTLET STRUCTURE 0.000

0.900

604-20000  
 

1.000

EACH

44,528.97000 40,076.070.900

40,076.07

0455 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

9.000

EACH

3,491.85000 0.000.000

0.00

0460 *VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

5.000

EACH

3,995.29000 0.000.000

0.00

0465 *VANE GRATE INLET SPECIAL (10 FOOT) 0.000

0.000

604-25011  
 

1.000

EACH

15,543.85000 0.000.000

0.00

0470 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

15.000

EACH

4,958.13000 0.000.000

0.00

0475 *VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

19.000

EACH

6,239.00000 0.000.000

0.00

0480 *VANE GRATE INLET (DOUBLE) (20 FOOT) 0.000

0.000

604-26020  
 

1.000

EACH

8,290.09000 0.000.000

0.00

0485 *MANHOLE BOX BASE (5 FOOT) 0.000

0.000

604-31005  
 

2.000

EACH

3,076.81000 0.000.000

0.00

0490 *MANHOLE BOX BASE (10 FOOT) 0.000

3.000

604-31010  
 

20.000

EACH

5,665.99000 16,997.973.000

16,997.97

0495 *MANHOLE BOX BASE (15 FOOT) 8.000

0.000

604-31015  
 

17.000

EACH

7,055.24000 56,441.928.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MANHOLE BOX BASE (20 FOOT) 0.000

0.750

604-31020  
 

1.000

EACH

8,984.42000 6,738.320.750

6,738.32

0505 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,894.000

LF  

12.35000 0.000.000

0.00

0510 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

3,344.000

LF  

33.69000 0.000.000

0.00

0515 GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

9,473.000

LF  

34.20000 0.000.000

0.00

0520 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

434.000

LF  

45.87000 0.000.000

0.00

0525 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

4,414.000

LF  

42.86000 0.000.000

0.00

0530 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

612.46000 0.000.000

0.00

0535 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

10.000

EACH

941.85000 0.000.000

0.00

0540 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

571.29000 0.000.000

0.00

0545 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

6.000

EACH

1,622.25000 0.000.000

0.00

0550 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

9.000

EACH

1,312.42000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *FENCE (PLASTIC) 1,096.000

0.000

607-11525  
 

1,096.000

LF  

3.50000 3,836.001,096.000

0.00

0560 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,515.000

LF  

4.41000 0.000.000

0.00

0565 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

150.59000 0.000.000

0.00

0570 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

10.000

EACH

159.57000 0.000.000

0.00

0575 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

3,165.000

LF  

10.65000 0.000.000

0.00

0580 *24 FOOT GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60274  
 

1.000

EACH

1,181.25000 0.000.000

0.00

0582 CURB AND GUTTER TYPE 2 (SECTION II-B) ADDED BY CHANGE 
ORDER # 9

0.000

0.000

609-21020  
 

0.000

LF  

16.77000 0.000.000

0.00

0585 CURB (SPECIAL) 0.000

0.000

609-71000  
 

2,408.000

LF  

20.28000 0.000.000

0.00

0590 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

150.000

EACH

19.50000 0.000.000

0.00

0595 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

10.000

EACH

24.63000 0.000.000

0.00

0600 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

25.66000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

164.000

EACH

13.34000 0.000.000

0.00

0610 *REFLECTOR STRIP (6 INCH) 0.000

838.000

612-00075  
 

838.000

EACH

20.53000 17,204.14838.000

17,204.14

0615 *LOCATION MARKER (FIBER OPTIC)(DOME) 0.000

0.000

612-00260  
 

50.000

EACH

101.41000 0.000.000

0.00

0620 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

50.000

LF  

20.28000 0.000.000

0.00

0625 *2 INCH ELECTRICAL CONDUIT (BORED) 1,024.000

1,896.000

613-00206  
 

3,000.000

LF  

7.10000 20,732.002,920.000

13,461.60

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,435.000

2,037.000

613-01200  
 

13,500.000

LF  

6.08000 21,109.763,472.000

12,384.96

0635 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 943.000

40.000

613-01300  
 

983.000

LF  

20.28000 19,935.24983.000

811.20

0640 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

16.000

EACH

304.22000 0.000.000

0.00

0645 *PULL BOX (24"X36"X24") 0.000

7.000

613-07023  
 

20.000

EACH

912.67000 6,388.697.000

6,388.69

0650 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

6,591.54000 0.000.000

0.00

0652 WIRING (SPECIAL) ADDED BY CO # 5 1.000

0.000

613-10010  
 

1.000

L S 

27,117.00000 27,117.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

32.000

EACH

1,926.76000 0.000.000

0.00

0660 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

13.000

EACH

709.86000 0.000.000

0.00

0665 *LIGHTING CONTROL CENTER (PEDESTAL ONLY) 0.000

0.000

613-50105  
 

5.000

EACH

1,521.12000 0.000.000

0.00

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

32.000

EACH

304.22000 0.000.000

0.00

0675 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

14.000

SF  

18.47000 0.000.000

0.00

0680 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

470.000

SF  

14.37000 0.000.000

0.00

0685 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

3,475.000

SF  

23.05000 0.000.000

0.00

0690 *SIGN PANEL (SPECIAL) 0.000

0.000

614-00035  
 

45.000

SF  

16.42000 0.000.000

0.00

0695 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

5.000

EACH

456.68000 0.000.000

0.00

0700 *BUTTERFLY STRUCTURE 0.000

0.000

614-30110  
 

2.000

EACH

22,819.74000 0.000.000

0.00

0705 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIAMETER) 0.000

0.000

614-31600  
 

2.000

EACH

18,385.30000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 0.000

0.000

614-31800  
 

3.000

EACH

19,682.48000 0.000.000

0.00

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000

0.000

614-32000  
 

2.000

EACH

22,859.76000 0.000.000

0.00

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

4.000

EACH

24,964.60000 0.000.000

0.00

0725 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 0.000

0.000

614-42000  
 

1.000

EACH

41,285.09000 0.000.000

0.00

0730 *TRAFFIC SIGNAL FACE (8-8) 0.000

0.000

614-70216  
 

6.000

EACH

405.63000 0.000.000

0.00

0735 *TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000

614-70328  
 

6.000

EACH

608.45000 0.000.000

0.00

0740 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 344.000

0.000

614-72871  
 

1,240.000

LF  

12.17000 4,186.48344.000

0.00

0745 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

600.000

LF  

6.08000 0.000.000

0.00

0750 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

16.000

EACH

709.86000 0.000.000

0.00

0755 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

5.000

EACH

7,098.58000 0.000.000

0.00

0760 *FLASHING BEACON 0.000

0.000

614-80000  
 

6.000

EACH

1,723.94000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

0.000

614-84100  
 

6.000

EACH

1,521.12000 0.000.000

0.00

0770 *IMPACT ATTENUATOR (LOW MAINTENANCE) 0.000

0.000

614-85003  
 

4.000

EACH

17,498.94000 0.000.000

0.00

0775 *RAMP METERING CONTROLLER 0.000

0.000

614-86250  
 

3.000

EACH

8,112.66000 0.000.000

0.00

0780 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

7,000.000

LF  

3.04000 0.000.000

0.00

0785 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

18.000

EACH

1,825.35000 0.000.000

0.00

0785 MATERIAL ALLOWANCE OPTICAL TRANSCEIVERS 0.000

18.000EACH

1,551.54000 27,927.7218.000

27,927.72

0790 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

2.000

EACH

5,070.41000 0.000.000

0.00

0795 *CLOSED CIRCUIT TELEVISION POLE 0.000

0.000

614-87325  
 

6.000

EACH

2,839.43000 0.000.000

0.00

0800 *DETOUR PAVEMENT 22,740.000

5,472.000

621-00450  
 

46,900.000

SY  

26.54000 748,746.4828,212.000

145,226.88

0805 SPRINKLER SYSTEM 0.000

0.100

623-09900  
 

1.000

L S 

46,957.70000 4,695.770.100

4,695.77

0810 *CONSTRUCTION SURVEYING 0.050

0.080

625-00000  
 

1.000

L S 

150,607.40000 19,578.960.130

12,048.59
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PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0812 CONSTRUCTION SURVEYING (HOURLY) ADDED BY CO # 6 5.000

32.000

625-00001  
 

37.000

HOUR

100.00000 3,700.0037.000

3,200.00

0815 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

1,511,667.00000 755,833.500.500

377,916.75

0820 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

15,060.74000 3,765.190.250

0.00

0825 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,009.000

GAL 

54.76000 0.000.000

0.00

0830 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 116.500

131.000

627-00012  
 

354.000

GAL 

25.35000 6,274.13247.500

3,320.85

0835 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000

198.000

627-00030  
 

525.000

EACH

5.07000 1,003.86198.000

1,003.86

0840 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

420.000

SF  

8.62000 0.000.000

0.00

0845 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

1,051.000

SF  

8.62000 0.000.000

0.00

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

10,849.000

SF  

9.08000 0.000.000

0.00

0855 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

164.000

627-30332  
 

164.000

SF  

9.13000 1,497.32164.000

1,497.32

0860 *FLAGGING 777.250

793.500

630-00000  
 

6,600.000

HOUR

21.30000 33,456.981,570.750

16,901.55
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 *UNIFORMED TRAFFIC CONTROL 977.750

248.750

630-00003  
 

1,226.500

HOUR

30.42000 37,310.131,226.500

7,566.98

0867 UNIFORMED TRAFFIC CONTROL COORDINATION ADDED BY CHANGE 
ORDER # 8

0.000

1,226.500

630-00015  
 

1,226.500

HOUR

30.00000 36,795.001,226.500

36,795.00

0870 *TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

2.000

EACH

2,839.43000 2,839.431.000

0.00

0875 *TRAFFIC CONTROL INSPECTION 7.000

0.000

630-00007  
 

110.000

DAY 

25.35000 177.457.000

0.00

0880 *TRAFFIC CONTROL MANAGEMENT 45.000

28.000

630-00012  
 

275.000

DAY 

706.91000 51,604.4373.000

19,793.48

0885 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.500

1.500

630-80335  
 

14.000

EACH

101.41000 304.233.000

152.12

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

16.500

630-80341  
 

63.000

EACH

50.70000 1,242.1524.500

836.55

0895 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

28.000

630-80342  
 

72.000

EACH

50.70000 1,825.2036.000

1,419.60

0900 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

8.000

630-80343  
 

28.000

EACH

50.70000 709.8014.000

405.60

0905 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000

0.000

630-80344  
 

200.000

SF  

20.28000 2,028.00100.000

0.00

0910 *PORTABLE MESSAGE SIGN PANEL 1.000

3.000

630-80355  
 

8.000

EACH

5,070.41000 20,281.644.000

15,211.23



CONTID: C16417         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 16417-BID    ESTIMATE RUN 09/11/2010

PROJECT: IM 2254-074                   ESTIMATE NO: 0003

REF
NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

1.500

630-80358  
 

5.000

EACH

1,014.08000 2,535.202.500

1,521.12

0920 *DRUM CHANNELIZING DEVICE 1.500

98.500

630-80360  
 

250.000

EACH

20.28000 2,028.00100.000

1,997.58

0925 CONCRETE BARRIER (TEMPORARY) 6,874.000

4,558.000

630-80370  
 

33,180.000

LF  

18.79000 214,807.2811,432.000

85,644.82

0930 GLARE SCREEN (TEMPORARY) 0.000

975.000

630-80378  
 

5,100.000

LF  

13.07000 12,743.25975.000

12,743.25

0935 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

5.07000 1,267.50250.000

0.00

0940 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

15.000

DAY 

304.22000 0.000.000

0.00

0945 *IMPACT ATTENUATOR (TEMPORARY) 3.500

0.500

630-85010  
 

8.000

EACH

3,042.25000 12,169.004.000

1,521.13

0950 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,535,155.600

F A 

1.00000 0.000.000

0.00

0955 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0960 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

240,000.000

F A 

1.00000 0.000.000

0.00

0965 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

160,000.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0970 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

158,000.000

F A 

1.00000 0.000.000

0.00

0975 F/A ASPHALT CEMENT COST ADJUSTMENT -1,130.220

0.000

700-70019  
 

100,000.000

F A 

1.00000 -1,130.22-1,130.220

0.00

0980 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0985 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0990 F/A REPAIR EXISTING ROW FENCE 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0995 F/A STANDING DRB 0.000

0.000

700-70034  
 

30,000.000

F A 

1.00000 0.000.000

0.00

1000 F/A PARTNERING 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1005 F/A OBTAIN POWER FROM XCEL ENERGY 364.310

0.000

700-70072  
 

35,000.000

F A 

1.00000 364.31364.310

0.00

1010 F/A RELOCATE ADESTA FACILITIES 0.000

0.000

700-70100  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1015 F/A COMMUNICATION LINES ITS 0.000

0.000

700-70230  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1020 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1030 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1250 FLASHING BEACON (PORTABLE) ADDED BY CO # 2 2.000

0.000

630-80001  
 

4.000

EACH

600.00000 1,200.002.000

0.00

1255 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) ADDED BY 
CO #3

42.000

12.000

630-85041  
 

54.000

DAY 

280.00000 15,120.0054.000

3,360.00

1260 SOIL RETENTION BLANKET (PLASTIC) ADDED BY CO # 4 0.000

0.000

216-00035  
 

0.000

SY  

11.24000 0.000.000

0.00

1265 ADDED ITEM (LUMP SUM)/ RESET LIGHTING CONTROL CENTER 1.000

0.000

900-00014  
 

1.000

L S 

1,059.99000 1,059.991.000

0.00

CAT 3,166,206.251,342,464.5919,673,532.08CURRENT AMT0200 $ $ $

CAT NO0300 MSE WALL-F-17-CZ 

1035 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,086.000

CY  

8.56000 0.000.000

0.00

1040 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

3,434.000

CY  

15.74000 0.000.000

0.00

1045 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,957.000

CY  

4.77000 0.000.000

0.00

1050 *BLOCK FACING 0.000

0.000

504-04410  
 

5,767.000

SF  

14.88000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0300 MSE WALL-F-17-CZ 

1055 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

27.000

CY  

170.17000 0.000.000

0.00

1060 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

233.000

CY  

353.65000 0.000.000

0.00

1065 *REINFORCING STEEL 0.000

0.000

602-00000  
 

275.000

LB  

0.98000 0.000.000

0.00

1070 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

36,314.000

LB  

0.97000 0.000.000

0.00

1075 BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

728.000

LF  

103.12000 0.000.000

0.00

CAT 0.000.00356,055.65CURRENT AMT0300 $ $ $

CAT NO0301 MSE WALL-F-17-CX 

1080 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,159.000

CY  

8.56000 0.000.000

0.00

1085 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

5,903.000

CY  

15.74000 0.000.000

0.00

1090 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

3,586.000

CY  

4.77000 0.000.000

0.00

1095 *BLOCK FACING 0.000

0.000

504-04410  
 

9,625.000

SF  

14.88000 0.000.000

0.00

1100 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

41.000

CY  

170.17000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0301 MSE WALL-F-17-CX 

1105 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

349.000

CY  

353.65000 0.000.000

0.00

1110 *REINFORCING STEEL 0.000

0.000

602-00000  
 

455.000

LB  

0.98000 0.000.000

0.00

1115 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

54,460.000

LB  

0.97000 0.000.000

0.00

1120 BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

1,091.000

LF  

103.12000 0.000.000

0.00

CAT 0.000.00559,336.32CURRENT AMT0301 $ $ $

CAT NO0302 NOISE WALL-F-17-CW ROW LINE SB ON-RAMP AT 6TH AVE

1125 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

19,720.000

SF  

0.74000 0.000.000

0.00

1130 *FENCE CONCRETE (SOUND BARRIER) 0.000

340.000

607-15000  
 

9,860.000

SF  

37.90000 12,886.00340.000

12,886.00

CAT 12,886.0012,886.00388,286.80CURRENT AMT0302 $ $ $

CAT NO0303 NOISE WALL-F-17-CV ROW LINE MISS. TO ALAMEDA ON THE WEST SIDE OF HIGHWAY

1135 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

75,400.000

SF  

0.74000 0.000.000

0.00

1140 *FENCE CONCRETE (SOUND BARRIER) 0.000

0.000

607-15000  
 

37,700.000

SF  

37.90000 0.000.000

0.00

CAT 0.000.001,484,626.00CURRENT AMT0303 $ $ $

CAT NO0304 SOIL NAIL WALL-F-17-CU AT ALAMEDA

1145 *REMOVAL OF SLOPE AND DITCH PAVING 0.000

561.000

202-00026  
 

931.000

SY  

2.13000 1,194.93561.000

1,194.93
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:54:48

CUMULATIVE
AMOUNT

CAT NO0304 SOIL NAIL WALL-F-17-CU AT ALAMEDA

1150 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

5,144.000

SF  

15.54000 0.000.000

0.00

1155 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

127.000

CY  

353.65000 0.000.000

0.00

1160 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

517.600

SY  

7.63000 0.000.000

0.00

1165 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

10,945.000

LB  

0.97000 0.000.000

0.00

CAT 1,194.931,194.93141,400.28CURRENT AMT0304 $ $ $

CAT NO0305 SOIL NAIL WALL-F-17-DO 

1170 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

11,597.000

SF  

15.54000 0.000.000

0.00

1175 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

286.300

CY  

353.65000 0.000.000

0.00

1180 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,288.600

SY  

7.63000 0.000.000

0.00

1185 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

24,675.200

LB  

0.97000 0.000.000

0.00

CAT 0.000.00315,234.34CURRENT AMT0305 $ $ $

CAT NO0306 CBC F-17-J 

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00495  
 

1.000

L S 

16,074.97000 16,074.971.000

16,074.97

1195 SANDBLASTING 0.000

0.000

202-05150  
 

560.000

SF  

2.03000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0306 CBC F-17-J 

1200 WIRE MESH 0.000

0.000

607-55100  
 

560.000

SF  

5.07000 0.000.000

0.00

1205 *SHOTCRETE 0.000

0.000

641-10000  
 

62.200

SY  

136.34000 0.000.000

0.00

CAT 16,074.9716,074.9728,531.32CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1210 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,060.74000 15,060.741.000

0.00

1215 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

12,550.62000 12,550.621.000

12,550.62

1220 SANITARY FACILITY 1.000

0.000

620-00020  
 

3.000

EACH

2,510.12000 2,510.121.000

0.00

CAT 30,121.4812,550.6235,141.72CURRENT AMT0400 $ $ $

$ 3,226,483.631,385,171.11$22,982,144.51$CURRENT AMTPROJECT TOTAL


